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Update on Activities carried out in last month of project:  
 
Activities carried out April 01 – June 30, 2015 have been reported in previous quarterly reports. In the final month of the 
project, Tearfund continued to screen and treat children and pregnant and lactating women with malnutrition. The project 
reported a significant increase in new admissions in Targeted Supplementary Feeding Programmes (TSFP) and Out-
patient Therapeutic Programme (OTP), as the result of beginning of the hunger season, most of them were from upper 
JM.  A total of 1450 cases where registered, 1097 in TSFP, 605 children U5s (316 girls &289 boys) and 492 PLW, while 
353 admitted to OTP, 186 girls and 167 boys.   
 
The security situation was quite good; people in the project areas managed to move for cultivation, all the project areas 
were accessible, however the project was challenged by lack of Super Cereal plus (SC+) for treatment of moderate acute 
malnutrition (MAM) which resulting in a decline in the nutritional status of a large number MAM cases to SAM (45 cases). 
Moreover there is lack of Ready to Use Therapeutic Food (RUTF) for SAM cases in the project areas as the result of 
delay of delivery the requested quota from UNICEF. 
 
In July 2015 Tearfund carried out a WASH KAP survey in all areas of intervention (Yassin, Seliha and Abu Hadeed) in 
order to evaluate the impact of WASH activities at the close of the WASH project funded by OFDA. For the survey 377 
households (HHs) were surveyed, including 200HHs from Yassin, 105HHs from Abu Hadeed and 72HHs from Seliha. The 
survey was carried out jointly with Tearfund WASH partners as well as with the local community, MOPD, and another 
National NGO ‘White Hand’. A one-day refresher was carried out for partners in Eddaein. HAC also participated in the 
KAP survey. Results are being analysed and will provide lessons for the team and stakeholders implementing current 
WASH projects. 

Executive Summary (whole project period) 
CENTRAL DARFUR 
 
The State Commissioner for Central Darfur visited Nertiti and the Jebel Marra Zone in April 2015 for the first time since 
the eruption of the conflict in 2003 and assured the population and humanitarian agencies that the Government was keen 
to improve security and humanitarian access in Jebel Marra Zone. The government also pledged to improve security and 
open up access in the Jebel Marra region and encouraged humanitarian agencies to provide assistance to the entire 
Jebel Marra region. Accordingly, the Tearfund nutrition programme was expanded to Jebel Marra area by opening new 
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project sites for  the Supplementary Feeding Programme (SFP) and the Outpatient Therapeutic Programme (OTP) in 
Guildo and other rural areas via the mobile clinic. 
 
There was good progress in both the WASH and nutrition sectors in spite of an increase in the flow of IDPs to Nertiti town 
due to conflict in Jebel Mara. Access to project sites was good. A SMART survey was conducted in January 2015 in 
Nertiti (results below under nutrition sector objectives) showed a Global Acute Malnutrition (GAM) rate of 14.7% and a 
Severe Acute Malnutrition (SAM) rate of 3.2%. This reflects an improvement in the health and nutrition status in the 
project area, where the GAM and SAM rates were 19% and 6% respectively prior to this intervention.  
 
During the first quarter of the project period (April – June 2014) the security situation in Nertiti and Jebel Marra was tense. 
This created wide insecurity and triggered displacement of population from Jebel Marra specifically Golo and surrounding 
village to Guildo, Thur, Nertiti and other locations. Joint humanitarian access was denied during that period. However 
Tearfund already has presence in that location was allowed to provide emergency response (ER) and nutrition services to 
the newly displaced people. As most of the project locations for WASH, nutrition and ER were inside Nertiti, there were no 
problem of access encountered during the grant implementation. Although reports of fighting subsided somewhat 
throughout the project period, the continued insecurity meant ongoing displacement of IDPs into Nertiti. In June 2015 the 
context witnessed new displacement from East and Central Jebel Marra during the Sudan Armed Forces (SAF) rotation to 
the area, because of the continuing conflict in Jebel Mara Overall the situation in Nertiti town was relatively calm.  
 
Tearfund provided non-food items (NFIs) for the affected community and emergency food targeting the vulnerable groups 
– children under the age of 5 (U5s) and pregnant and lactating women (PLW). Elections passed without violence in the 
project areas. The State Governor visited Nertiti Town in this period while the President made a state visit to Zalingei, the 
provincial headquarters. The main commercial highway, Nertiti/Nyala/Zalingei, remained open during the period.  
 
Construction of all scheduled WASH infrastructure, including installation of 2 elevated water tanks (45 cubic meters each) 
in North Camp, rehabilitation of 10 hand pumps and 3 VIP latrine blocks with 20 drop holes in Nertiti market, as well as 2 
basic level schools were completed. Some hygiene awareness indicators showed a slight decline reflecting the continuing 
flow of IDPs into the project area.  

- 2,254 out of 3,455 households (HHs) surveyed knew 3 out of 5 critical times for hand washing (65.2%) compared 
to a baseline result of 67%1 

- 1,014 out of 2,637 HHs were observed using soap for hand washing (38.5%) 
- 2,324 out of 3,455 HHs were recorded storing their water in clean containers. (67%) 
- 68% of beneficiary are aware of the causes of diarrhoeal disease.      
- Water per capita have increased from 11 litres produced per day (l/p/d) to 12.8 l/p/d and 3,235 individuals 

received direct hygiene promotion.  This modest increase is still under SPHERE standards. Reasons for this 
include ground resources water vulnerability in the area which lead to high drawdown of boreholes during May 
/June 

- 75% of beneficiaries are now using their own latrines 
 
Finally, the project in Central Darfur witnessed some periods of low community participation and involvement in 
programme activities that coincided with the annual seasonal cultivation and harvesting period when beneficiary 
participation in programme activities usually busy with such activities, as evidenced by a higher defaulter rate in the 
nutrition project and low participation in WASH hygiene promotion. 
 
EAST DARFUR  
Overall access to Tearfund operational areas in East Darfur (Yasin locality) remained largely favourable during 
implementation of the planned activities. The tribal fighting in Yasin in early 2015 between Habaniya and Falata saw the 
displacement of 270HHs, and another 197HHs displaced from Um Kiwkaya to Yasin following tribal fighting between 
Habaniya and Rezigat. There was no significant impact in terms of access. Further tribal conflict in Abukarinka between 
the Maaliya and the Rezigat in May, however, this had some impact on Tearfund operational areas. HAC at the state level 
granted the required permits to timely implement the planned activities, and as such, all the major activities including 
borehole drilling, water yard rehabilitation, hand pump rehabilitation, VIP latrine construction, and sanitation and hygiene 
promotion activities were successfully completed. Tearfund coordinated with all key stakeholders within the state, 
including the HAC, Ministry of State Water Corporation (SWC), WES, UNOCHA, UNICEF and other NNGOs through bi-
weekly coordination forum. Tearfund remained an active member of Inter Sectoral forums in Eddaein. 
 
In an effort to build the capacity of NNGOs in East Darfur, Tearfund partnered with Mercy Organization of Peace and 
Development (MOPD) during the implementation period in areas of sanitation and hygiene promotion, through this 
partnership, A total of 1,533 HHs were visited by MOPD volunteers (404 HHs in Yassin, benefiting 2,424 beneficiaries), 

                                                 
1 The base line is Feb2014 KAP survey which captured 67% percent of households who used soap and water for hand washing at least 

at 3 critical times* (after defecation, after cleaning a young child, before preparing food, before eating,) 
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(231 HH in Abu Hadeed benefiting 1,386 individuals) and (898 HH in Seliha benefiting 5,388 beneficiaries). Training of 45 
community volunteers on Hygiene Promotion in the targeted locations and 12 Solid waste management campaigns were 
conducted in the targeted locations (4 campaigns in each location). 
 
 

SECTOR 1: NUTRITION (Central Darfur only) 
Objective 1: Nutrition – Improved nutritional status of malnourished children and pregnant and lactating women 
in target areas 
 
There was an increase in Out-patient Theraputic Proramme (OTP) and Supplementary Feeding Programme (SFP) 
admissions and OTP defaulters, and decline in the OTP cured rate in Nertiti which reflects the influx of new IDPs into 
Nertiti town. This is attributed to outbreak of conflict in upper Jebel Marra and subsequent displacement of population to 
West Jebel Marra Locality two principal towns of Guildo and Nertiti.  

 

Nertiti Town Nutrition Assessment December 2014/January 2015: 

Global Acute malnutrition (<-2 W/H z-scores/Oedema) 14.7% (12.4 – 17.5 95% C.I) 

Severe Acute Malnutrition (<-3W/H z-score/Oedema) 3.2% (2.3 – 4.5 95% C.I) 

CMR deaths/10,000/day 0.59 (0.29-1.22) (95% C.I) 

0-5MR deaths/10,000/day 1.71 (0.61-4.68) (95% C.I)* 

 
 
In the MAM sub-sector, the cured rate was maintained at 89.7% in the reporting period. The project was affected by the 
pipeline disruptions in the procurement of super cereal from WFP, increasing the defaulter rate to 8.1%. The cure rate 
remained above the SPHERE standard of >75%. 
 
The SFP component of Community-based Management of Acute Malnutrition (CMAM) was not conducted during the first 
two months of the grant as well as in June and July 2015 due to shortage of Corn Soy Blend (CSB) commodity from the 
World Food Programme (WFP) pipeline which impacted project implementation. Between February and March 2015 there 
was a lack of regular supply of Plumpy Nut due to break in UNICEF pipe line from Khartoum to Geneina. However, the 
nutrition centres did not run out of stock due to the existence of buffer stock and borrowing additional quantities from the 
Sudan Ministry of Health (SMoH) buffer stock at Zalingei. This enabled continued support to TFSP beneficiaries in the 
Nutrition centres in North and South camp in Neriti. 
 
Table 1: Summary of project activities planned and executed during the project period: (unless specified these 
activities took place across the whole project period. Where activities were completed in July 2015 and not 
covered in previous quarterly reports, this has been indicated in the text) 

Activity  Completion  

Sub-sector 1: Management of moderate acute malnutrition (MAM)  

Supporting of 2 SFP 
Centres 
 

Tearfund provided a Theraputic and Supplementary Feeding Programme (TFSP) in North 
and South IDPs camps in Nertiti. A total of 1,789 cases were admitted during the reporting 
period, 1,493 children under five years of age (699 boys & 794 girls and 345 PLW) and 296 
Pregnant and Lactating Women (PLW). The nigh rates of malnutrition 
 
The big difference between malnutrition rates among the children U5s of age and PLW, 
indicates the role of underlying causes of malnutrition in Jebel Mara (JM) where there is: 

- Two meals per day are the norm 
- Poor nutritional diversity and variety of food types 
- Low HH income 
- Women working away from the HH during the day – and not feeding young children 

during this period. 
-  

Admissions in Central Darfur during the reporting quarter increased to 1,342 as the result of 
the new displacements in Jan & June 2015.  
 
1,201 cases were discharged from TSFP during the project period, including 631 girls & 570 
boys. The cure rate, death rate, defaulter rate and non-respond rate were 89.7%, 0%, 8.1%, 
and 2%, and relapse rate was found to be 4.1%. However this meets the SPHERE standards, 
WHO and FMoH guidelines for nutrition intervention. 
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Activity  Completion  

 
 

Sub sector 2. Management of severe acute malnutrition (SAM) 

Supporting  2 OTP 
centres  
 

Through 2 nutrition centres in North and South camp Nertiti, Tearfund provided treatment to 
1201 cases of severe acute malnutrition in children under 5 years. (631girls & 570 boys). 
 
Of the 985 cases that were discharged in this period, the cure rate was 93%, the defaulter 
rate was 7.9% and the non-respondent rate 2.3%. These improving indicators reflect: 

 Active identification of cases through the referral system, which leads to earlier 
treatment of cases improving the likelihood of positive outcomes. 

 Community outreach activities and systematic home visits by the Community Based 
Volunteers in the camps. 

 Development of an effective follow–up system and nutrition messaging to avoid the 
deterioration of SAM cases. 

 Community engagement in the project activities. 

 Women clubs and sensitization efforts.    
 

Support of 1 SC centre 
(MoH facility) 
 

In Nertiti, there were 153 new Stabilization Centre (SC) cases (69 boys and 84 girls).  
The cure rate, death rate, defaulter rate and non-respond rate were, 88.2%, 8 %, 3% and 0% 
respectively.  
However the death rate was still a challenge compared the previous year, where death in SC 
was 7.9%. The majority of SC deaths were from Upper JM, where there is lack of public 
health care services. 
 

Training of Health Care 
Workers on CMAM 
&IYCF 

Total of 76 of health care providers and volunteers were trained. 29 male and 47 female. 
 

Sub sector 3. Infant and Young Child Feeding and Behaviour Change   

Number of people 
receiving behaviour 
change interventions by 
sex and age 

4,231 household visits were conducted during the reporting period and a total of 9,380 
children 3,540 boys and 3608 girls) and 2,232 Pregnant and Lactating women PLW were 
screened. In addition a total of 11,411 community members (9,060 females & 2,349 males) 
benefitted from health and nutrition education sessions. 
 
Health and Nutrition Education sessions covered the following topics: Infant and Young Child 
Feeding Practice, Health and Hygiene Promotion; respiratory tract infections, Corn Soya 
Blend (CSB) preparation; How to use ready-to-use-therapeutic food (RUTF), prevention of 
diarrheal diseases, causes and treatment of malnutrition, complementary feeding for lactating 
mothers and food demonstrations.  

 
Table 2: Sector 1 Impact indicator progress  

Indicator Baseline OFDA target 
Progress this 

quarter/ July 2015 
only 

Cumulative progress  

Number of sites 
managing 
moderate acute 
malnutrition 

2 2 sites in Nertiti Continued work in 2 
sites. 

2 sites managing moderate 
acute malnutrition, one in 
North Camp and other in 
South Camp 

Number of 
people admitted 
to Moderate 
Acute 
Malnutrition 
(MAM) services 
by beneficiary 
type (< 5s and 
adults) 

PLW: 440 (aged 15 
to 49 years old);  
 
396 boys and 413 
girls under 12 
months , 892 boys 
and 928 girls aged 
12-59 months. Total - 
2,659 (1,288 boys & 
1,341 girls) under 5 
years. 
 

PLW:529 (aged 15 to 
49 years old),  
 
400 boys and  550  
girls under 12 months 
old, 1000 boys and  
1000 girls aged 12-59 
months. Total 2,950 
(1,400 boys & 1,550 
girls) under 5 years. 
 

26 PLW (aged 15 to 
49 years old) 
 
2 boys and 6 girls 
under 12 months, 5 
boys and 10 girls 
aged between 12 
and 59 months. In 
total 23 children U5 
(7 boys and 16 girls) 

PLW: 345 (aged 15 to 49 
years old). 
 
215 boys and 245 girls 
under 12 months, 484 boys 
and 549 girls aged between 
12 and 59 months, in total 
699 boys and 793 girls. 
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Indicator Baseline OFDA target 
Progress this 

quarter/ July 2015 
only 

Cumulative progress  

Number of 
health care 
providers and 
volunteers 
trained in the 
prevention and 
management of 
Moderate Acute 
Malnutrition 
(MAM) 

Total: 153   
Community 
Volunteers: 57 (47 
women and 10 men)  
Health Care 
providers:96 (49 
women and 47 men) 

Total: 50 
- Men 27 
- Women 13 

Total :N/A Total :76  
29 male and 47 female – all 
aged 15-49 years 

Number of 
beneficiaries 
treated for 
Severe Acute 
Malnutrition 
(SAM) by age 
and sex groups 
(0-11m, 1-4y, 5-
14y, 15-49y…) 

Total: 1,943 (952 
boys and 991 girls) 
(1,811 OTP and 132 
SC) 

Total:1400 (650 boys 
& 750 girls) (1000 OTP 
and 400 SC) 
 
200 boys and X girls 
under 12 months, 450 
boys and 519 girls 
between 12 and 59 
months old, in total 
650 boys and 750 girls 
U5 years. 
 
 
 

54 (beneficiaries 32 
girls & 22 boys)  
 
7 boys and 12 girls 
under 12months, 15 
boys and 20 girls 
from 12 to 59 months 
old, in total 22 bots 
and 32 girls U5 years 
admitted to OTP. 

OTP: Cumulative total: 
1201 beneficiaries (631 
girls & 570 boys) 
 
176 boys and 194 girls 
under 12 months, 294 boys 
and 437 girls between 12 
and 59 months. 
 

17 beneficiaries 
admitted to SC (7 
boys and 9 girls) 
 
1 boy and 3 girls 
under 12 months, 6 
boys and 6 girls 
between 12 and 59 
months old admitted 
to SC. 

SC: 153 beneficiaries 
admitted to SC (69 boys 
and 84 girls). 
 
21 boys and 26 under 12 
months, 48 boys and 58 
girls between 12 months 
and 59 months admitted to 
SC. 
 

Number of sites 
established / 
rehabilitated for 
inpatient and 
outpatient care 

2 OTP 2 OTP N/A  2 OTP centres are  
functional 

1 SC (Managed by 
MoH) 

1 SC (Managed by 
MoH) 

N/A  1 SC is functional 
(Managed by MoH) 

Rates of 
admission, 
default, death, 
cure, relapse, 
non-response-
transfer, and 
length of stay 
 

Death : 0.6%, Cured 
: 83%, Defaulter : 
10%, Non response 
rate: 4%, average 
length of stay: 4 
weeks 
 
 
 

 

MAM  
Admission rates: 100%         
Death: <3%  
Cure: >75%  
Non response: <15% 
Default: <15%   
Average length of stay: 
90 days 
Relapse rate: <3% 

TSFP Admission 
rate: 100% 
Death: 0% 
Cured: 92.1% 
Defaulter: 6.2% 
Non response:1.7% 
Average length of 

stay: 88 days 
Relapse rate:8.2% 
 

TSFP Performance 
Indicators 
Admission rate: 170% 
(against target #) 
Cured rate: 89.7% 
Death rate:    0% 
Defaulter rate:8.1% 
Non-respondent:  2% 
Relapse rate: 4.1%. 
Length of stay:82 days 
 
OTP Performance 
Indicators 
Admission rate: 114% 
(against target #) 
Cured rate 89.7% 
Death rate:    0% 
Defaulter rate:7.9% 
Non-respondent:  2.3% 
Relapse rate: 2.8%. 
Length of stay:49 days 
 
 

SAM  
Admission rates: 100%         
Death: <10%  
Cure: >75% 
Default: <15%  
Non response: <15% 
Average length of stay: 
56 days 
Relapse rate: <3%.  
 

OTP Admission rate: 
100% 
Cured rate:  84.0 % 
Defaulter rate: 11% 
Death rate:  4.0% 
Non respondent 
rate: 1.0% 
Average length of 
stay: 42 days 
Relapse rate:6.9% 
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Indicator Baseline OFDA target 
Progress this 

quarter/ July 2015 
only 

Cumulative progress  

Number of 
health care 
providers and 
volunteers 
trained in the 
prevention and 
management of 
Severe Acute 
Malnutrition 
(SAM) 

Total: 96 Health Care 
providers: 96 (49 
women and 47 men) 

Total: 40; Men 27, 
Women 13 

29 in total. 15 Health 
Care Providers (6 
males and 9 
females) and 14 
community 
volunteers (4 males 
and 10 females)  
 
All aged 15 – 49 
years 

76 in total, of which 38 
Health care providers and 
38 volunteers. 
 
29 male and 47 female 
 
All aged 15 – 49 years 

Number of 
people receiving 
behaviour 
change 
interventions by 
sex and age 

11,227 (10,105 
females and 1,122 
males) 

Total:  5000 (4500 
Females & 500 Males) 

428 people (aged 15-
49 years) – 304 
women and 124 men 
benefitted from 
health and nutrition 
education sessions 
 
All aged 15 – 49 
years 

Total : 3,973 
 
2819 women and 1254 
men, all aged 15 – 49 years 

Number and 
percentage of 
infants 0-<6 mo. 
who are 
exclusively 
breastfed 

850 or 17% of 
mothers practiced 
exclusive 
breastfeeding 
between 0 to 6 
months 

2,500 or 50% of 
mothers practiced 
exclusive 
breastfeeding between 
0 to 6 months 

N/a 
 

1600 (32%) children 
between 0 to 6 months 
exclusively breast fed 

Number and 
percentage of 
children 6-<24 
mo. receiving 
foods daily in 4 
food groups 

2,400 or 48% of 
children 6-<24 mo. 
receiving foods daily 
in 4 food groups 

3,500 or 70% of 
children 6-<24 mo. 
receiving foods daily in 
4 food groups 

N/a 1950 (39%) of children 6 -
24 months were receiving 
food daily in 4 groups. 
SMART survey Jan.2015) 
 

 
 

SECTOR 2: Water, Sanitation and Hygiene (WASH) 
Objective 2:  Water, Sanitation and Hygiene – Improved sustainable access to safe drinkable water supply, safe 
sanitation facilities and improve hygiene awareness for target conflict-affected households 
 
In July 2015 Tearfund NTT carried out a WASH baseline survey for project expansion areas in Upper Jebel Marra (Golo 
and Guildo) for WASH intervention aim to integrate Nutrition activities with WASH together.  For the survey 387 household 
samples were collected from both Golo and Guildo. The survey implementation was carried out jointly with Tearfund 
WASH partners as well as the local community, Almanar for Development, SRCS, HAC and WES Sub office Nertiti. The 
field staff have entered the base line survey data as well as master sheet design. The data analysis is underway and will 
inform the OFDA-funded project AID-ODFA-G-15-00200.  During July 2015, 60 HHs were visited for hygiene education 
and 4 focus group discussion were conducted, 20 HH water samples were tested for bacteriological test and 5 samples 
out of 20 were Ecoli contaminated. 310 pieces of bar soap 200mg each block were distributed during the month. The 
paper work is completed for Umdukhun baseline survey and the state government approval authorization is completed 
from Zalingei.    
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Table 3: Summary of project activities planned and executed during the project period (unless specified these 
activities took place across the whole project period. Where activities were completed in July 2015 and not covered in 
previous quarterly reports, this has been indicated in the text) 
 
 

Activity  Completion  

Sub-sector 1: Water Supply Infrastructure 

Rehabilitation of 
water yard: 

In central Darfur, two elevated water tanks were constructed in North Camp. Tearfund 
coordinated this installation with an Islamic Relief World Wide solar power system to provide 
sustainable method of pumping water to the 6 water points. 6,000 beneficiaries benefit from 
water tank installation. Donor logos were printed on the sign board and water tanks.    
 
In East Darfur Rehabilitation was successfully completed in Yassin West water yard, the 
rehabilitation was coordinated in collaboration with State Water Corporation (SWC). Tearfund 
provided a 33 KVA Perkins generator, 2 inch Submersible pump 7.5 KW, electrical cable and 
protected control panel, water distribution points for both humans and animals with separation 
between each. 
 
The water distribution was moved to higher location (150m from the old location) in order to 
secure access to the water point during the rainy season. 
 
The distribution point was set with cement blocks, fencing, and equipped with a drainage 
system which allowed the waste water to be directed to a small vegetable garden, which is 
managed by the members of the Water User Committee. (WUC) 
 
The water yard has been handed over to SWC to enable them take the full responsibility of 
operation and maintenance of the water system and to ensure the sustainability. 
 

Borehole Drilling and 
Water Yard 
Construction  

Central Darfur: N/A 
 
In East Darfur this activity was successfully completed, however, the location was changed 
from Abuhadeed to Abudahab (Appx. 8km South east of Seleah) after the geophysical survey 
was carried out. The borehole yield was measured 14 m3/H. The borehole was fitted with: 
 

 Submersible pump, riser pipes, electrical cable and control panel. 

 33 KVA Perkins generator. 

 45 m3 elevated water fabricated tank. 

 Stainless chain water yard fencing (50*40m) with separation between the Humans and 
Animals troughs. 

 Concrete foundations for the water troughs. 

 Construction of (3*4m) generator room. 
 

The new water yard was handed over to the SWC for full responsibility of system operation, 
maintenance and management, and to ensure the long the long term sustainability of the water 
system. 

Rehabilitation of hand 
pumps 

In Central Darfur 10 hand pumps were completely rehabilitated (including working parts and 
superstructure) in Nertiti IDP camp complete with visibility sign boards, drainage, apron and 
animal trough to benefit 5,000 individuals. In Central Darfur a tariff collection and cost sharing 
system was established in Garssella camp, Alsalam camp and and Astrina host community. To 
promote the sustainability of community-managed water-points, 4 water user committee 
members were nominated to visit Kass for an exchange and lesson-learning visit. 
 
In East Darfur 6 hand pumps were successfully rehabilitated in Muhajeria, including the 
provision of major spare parts and accessories to rehabilitate the six non-functioning hand 
pumps in the area. Technical training on maintenance was also provided to selected WUC 
members during the rehabilitation - this ensured that they took full responsibility of the 
maintenance in case of future malfunction. 
 

Water quality 
monitoring and 
treatment: 

In Central Darfur 904 HH water samples were collected for bacteriological test during the 
project cycle using DelAgua water testing kits. 545 out of 904 samples (60%) were free from 
faecal coliform contamination. Action was taken to follow up with households with contaminated 
samples, focusing on ways to source and maintain clean water – including the use of HH water 
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Activity  Completion  

treatment (boiling, filtering, using Moringa seeds). In Nertiti, 3 mg chlorine tablets were 
distributed to HHs for disinfection of household water supply.   
 
East Darfur: 685 samples of water were collected during the reporting period, from all targeted 
locations (Yassin, Selaiha and Abu hadeed). The average contamination rate was 40%. The 
establishment of additional WASH infrastructure since testing is expected to reduce 
contamination following intervention from this action in Yassin and Seleah. People can now 
collect water from the rehabilitated and new water yards. Communities also benefit from 
chlorine tablets for disinfecting water at the household level, and from extensive hygiene 
promotion messaging. 
 

Sub sector 2. Sanitation Infrastructure 

Solid waste 
management 
campaign: 

In Central Darfur, 6 general clean-up campaigns were conducted to cover 6 IDP camps in 
Nertiti. 2,444 individuals were benefiting from these clean-up campaigns. Sanitation tools (50 
wheel barrows, 100 shovels and 100 local racks) were distributed to the community. Solid 
waste management committees in the camps facilitate solid waste management. Two large 
Garbage collection points in North and South camp were removed in coordination with the 
locality Government, UNAMID Sub office in Nertiti and local NGO partners (Almanar, Wadi 
Souli and White hands).    
 
In East Darfur Garbage collection tools were distributed (Racks, and weeders with handles) in 
Yassin and Selhea as a part of supporting the local community to carry on the collection and 
transportation of the solid waste after the campaigns 

Construction of VIP 
Latrines (Institutions) 

In Central Darfur 3 latrine blocks with a total of 20 drop holes were completed with hand 
washing facilities and visibility sign boards in Nertiti Market, UM-Algura and Algharbia School. 
 
In East Darfur Two VIP school latrine were constructed during the reporting period: 

 1 School latrine was constructed in Yassin and is benefiting 620 boys and girls in the 
Yassin West mixed school. The latrine has 8 drop holes and was constructed using cement 
blocks. 

 1 school latrine was constructed in Seleah and is benefiting 583 girls basic school for girls. 
The latrine has 8 drop holes and was constructed using cement blocks. 

 
200 latrine slabs for emergency household latrines were successfully distributed in in Yassin 
(50 kits) and Seleah (50 kits). Tearfund also responded to the emergency situation in Kwikaya 
village with 50 kits and a further 50 kits were distributed in Elneam camp following population 
movement that occurred in April 2015. 
 

Sub sector 3.  Hygiene Promotion 

Hygiene promotion In Central Darfur, 3235 people (1,650 male, 1,585 female) received direct hygiene promotion 
awareness (excluding double counting) through house-to-house visits, Focus Group 
Discussions (FGDs), hygiene awareness session and Jerry can clean up campaigns. 800 
cartons of bar soap (64000 pcs) or blocks, 200g each block were distributed through hygiene 
promotion activities.1400 pcs of 20 litre Jerry can, new brand were distributed to the most 
vulnerable families and elderly people through house to house visit activities. 400 sacks of 
powder soap were distributed for activities during the project cycle. 
 
In East Darfur 15 cleanup campaigns were conducted during the reporting period in Yassin, 
Seliha and Abuhadeed, the activity entailed mobilization and sensitization of the local 
community to collect, transport and finally safely dispose of the solid waste.     
Community health volunteers conducted HHs visits in the three locations focussing on topics 
related to: proper water collection, transportation and storage, Hygiene food preparation, Safe 
excreta disposal. 
 
A total of 14,847 persons (7,276 females and 7,571 males) received HP messages through the 
direct hygiene promotion programme, carried out by the locally trained health volunteers during 
the reporting period 
 
A total of 32 FGD sessions were carried out covering targeted locations Yassin, Seliha and 
Abuhadeed, topics discussed were on water, health and hygiene and targeted 1,440 people. 
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Activity  Completion  

Training of 
community health and 
hygiene promoters 

In Central Darfur, 92 members of water user committee and community base health and 
hygiene promoters were trained on water facilities management, cost sharing and tariff 
collection system and hygiene promotion activities over the couse of 4 days.   
 
In East Darfur 60 community health promoters (30 male, 30 female) were jointly trained with 
MoH, the topics covered included; the importance of hand washing, safe water storage, safe 
solid waste disposal, prevention of diarrhoea and malaria, conducting community awareness 
and household visits and personal hygiene.  20 community volunteers were trained in each 
location. 
 
In July 2015, 6 WUC members were selected from the targeted beneficiaries of the new water 
yard in Abu Dahab and trained for 3 days, A representative from WES joined the training team 
as a facilitator. The training focused on the operation and maintenance of water systems, safe 
water handling, management and cost recovery system, sustainability and accountability. 
 

Hygiene Education in 
Schools 

East Darfur: 8 teachers were trained in Seliha (4 female and 4 male). Teachers were trained to 
share the concept of school health clubs, promoting awareness and understanding to students 
in a wider range of schools. 

KAP Survey  East Darfur: The final KAP survey was successfully conducted in July. 

 
 
Table 4: Sector 2 Impact indicator progress  

Indicators Baseline OFDA target 
Progress this quarter/ 

July 2015 only 
Cumulative progress to date 

Sub Sector 1: Hygiene Promotion / Behaviours 

Number of people 
receiving direct 
hygiene promotion 
(excluding mass 
media campaigns and 
without double 
counting). 

Central Darfur: 
2,037   people  

Central Darfur:  
3200 
beneficiaries 

Central Darfur:  
120 HH were visited as 
part of hygiene 
promotion during July.  

Central Darfur:  
3235 people (1,650 
male,1,585 female) 

East Darfur: 478 
people  

East Darfur:  
3,916  

East Darfur: N/A East: 14,847 (7,276 female 
and 7,571 male) 
 
Total: 18,082 beneficiaries. 
 

Number of 
respondents who 
know 3 out of 5 critical 
times to wash hands 
(HP1 Hand Washing 
Knowledge) 

Central Darfur:   
2,000 respondents 
(40%)    
 

Central Darfur:  
4000 
beneficiaries  

Central Darfur: 
88 out of 120 HHs 
visited knew at least 3 
critical times to wash 
hands. (73%) (528 
beneficiaries – 269 
men and 259 women. 
 

Central Darfur:  
11,139 respondents (5519 
men and 5620 women) know 3 
out of 5 critical times for 
handwashing. 
 

 East Darfur: 7,806 
respondents (49%) 

East Darfur: 
5,000 

East Darfur: 18.6% or 
70 out of 377 of 
respondents had 
knowledge of the 3 
critical times to wash 
hands. 

Number of 
households with soap 
and water at a hand 
washing location 

Central Darfur: 
175 households 
(21%)  

Central Darfur: 
650 HH 

Central Darfur:  
32 out of 120 HHs in 
Central Darfur (26%) 
visited during July were 
observed to have soap 
at hand washing 
locations.  

Central Darfur:  
1,014 out of 2,637 HHs (38%) 
were observed to have soap 
near hand wash locations. 

East Darfur: 903 
HHs (34%) 
  

East Darfur: 
750HHs 

East Darfur: Same as 
previous quarter no 
new activity for July 

East Darfur: 
796 HHs 

Number of 
households who store 

1,433 HHs, 850 in 
East Darfur and 

9,000 
beneficiaries 

Central Darfur:  
110 out of 120 HHs 

Central Darfur:  
2,324/3455 HHs or 67% 
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their drinking water 
safely in clean 
containers (HP3 Safe 
Water Handling) 

583 in Central 
Darfur.  

 
Central Darfur:  
1500 HH 
 
 

(92%) visited had clean 
water containers, 
covered and raised 
from the ground.  

practised safe water keeping 
since start of project cycle 
Beneficiaries: 

Male 10,572 

Female 10,158 

Total 20,730 
 

East Darfur: 850 
HHs 
 
 
 

East Darfur: 
3,402 people  
 

East Darfur: N/A 
 

East Darfur: 
4,779 People, 796 HHs. 
Beneficiaries: 

Male 2,438 

Female 2,341 

Total 4779 
 

Sub Sector 2: Sanitation 

Number of people 
directly benefiting 
from the institutional 
sanitation 
infrastructure 
program.  

 
Central Darfur: 0 
  

 
Central 
Darfur:1200 

 
Central Darfur:  
N/A  

 
Central Darfur:  
N/A 

East Darfur: 0 
 
 

East Darfur: 
916 
 
 

East Darfur: 0  
 

East Darfur: 2 VIP school 
latrines completed in the 2nd 
quarter benefitting 1,085 
children (751 boys & 334 girls) 
 
Total: 1,085 people 

Number of 
educational 
institutions  with no 
evidence of faeces in 
the living area  
(S2 Excreta Disposal 
(Open Defecation)) 

Central Darfur 
 
 

Central Darfur: 
3 
 

East Darfur: N/A 
 

Central Darfur:  
21 school monitoring visits 
were conducted to all schools 
in Nertiti. 
 
Total: 4/5 schools were found 
to be free of open defecation. 
 
 

East Darfur: 0 
 

East Darfur: 2 East Darfur: N/A 

  
East Darfur: 
2 schools 

Number of institutional 
latrines completed 
and clean (S4 Excreta 
disposal (Household 
latrine infrastructure) 

East Darfur: 
0  
  
Central Darfur: 
0 

East Darfur: 2  
 
Central Darfur: 
5 

Central Darfur: N/A 
 

Central Darfur:  
3 latrine blocks (20 drop holes 
in total) were constructed and 
clean in Nertiti market and 2 
basic level schools (Algharbia 
and Um-Algora) benefiting 
altogether 1,200 beneficiaries. 

East Darfur: 0  
 

East Darfur: 2 
 

East Darfur: N/A 
  

East Darfur: 2 VIP school 
latrines completed in 2nd 
quarter and clean.  
 
Total: 7 completed and clean 

Number of 
households properly 
disposing of solid 
waste  
(S7 Solid Waste 
Management 
(Household 

Central Darfur:  
692 H/Hs  
 
Total:  
1,329 HHs 

Central Darfur:  
141  
 

 
Central Darfur: N/A 
 

Central Darfur: 
1115 households were 
observed to be disposing of 
their solid waste properly. 

East Darfur: 
 
637H/Hs 

East Darfur: 
600  

East Darfur: N/A 
 

East Darfur: 
15 clean-up campaigns were 
conducted in total throughout 
the year 
 
5,250 HHs benefitted from 
solid waste management 
campaigns. 

Sub Sector 3: Water Supply Infrastructure  

Number of people 
directly benefitting 

Central Darfur 
0  

Central Darfur: 
5000 

Central Darfur: N/A 
 

Central Darfur:  
5000 beneficiaries benefitted 
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from the water supply 
infrastructure program  

from the rehabilitation of 10 
handpumps. 
 
2 Elevated tanks were 
replaced benefitting 6000 
beneficiaries in North Camp, 
Nertiti. 
 
Total for Central Darfur: 
11,000 beneficiaries 

    

East Darfur: 0  
 
 
 
 
  

East Darfur: 
15,930 

East Darfur: N/A East Darfur:  
Beneficiaries: 
8,400 – Yassin Water Yard 
3,000 - 6 handpumps - 
Muhajeriah 
4,500 – Water Yard/Borehole 
in Abudahab 
 
Total– 15,900 beneficiaries  
 
Total for all sites: 26,900 
beneficiaries 

Estimated water 
supplied per 
beneficiary in litres 
per person per day 
(WS2 Water 
Production) 

Central Darfur                
11 litres per /p/d   
 

Central Darfur:   
15 litres per 
person per day 

Central Darfur: N/A 
 

Central Darfur:   
In Central Darfur, water per 
capita improved during the 
reporting period by 1.5 litres 
/p/p/d bringing the cumulative 
per capita to 12.8 litres/p/p/d.  
Beneficiaries: 

Male 5.390 

Female 5,610 

Total 11,000 

  

East Darfur: 5 
litres/ 
person/day 

East Darfur: 
15  per person 
per day in both 
Central Darfur 
and East Darfur  

East Darfur: N/A 
 

East Darfur: A total of 6 hand 
pumps were successfully 
rehabilitated in East Darfur. 1 
water yard rehabilitated and 1 
new water yard constructed. 
As a result water consumption 
has risen from 5 litres to 17 
litres per person per day. 

Number of test results 
with 0 faecal coliforms 
per 100ml sample  
(WS3 Source Water 
Quality 
Bacteriological) 
 
 

Central Darfur          
245 (62%) of 
household water 
samples free of e-
coli    

Central Darfur:  
650 HH 
 

Central Darfur: Same 
as previous quarter no 
new activity for July 
 

In Central Darfur a total of 
904 household water samples 
collected to-date, 545 out of 
904 samples (60.02%) were 
free from faecal coliform 
contamination.  

East Darfur: 90 
(85%) of HHs water 
samples from 
contamination    
 

East Darfur: 
700 household 
samples  
 

East Darfur: Same as 
previous quarter no 
new activity for July 

East Darfur: 
685 water samples were 
carried out for bacteriological 
test. Out of the total samples 
411 (60% were free from 
contaminations) 
 
Total: 956 samples free from 
contamination 

SECTOR 3: Logistics Support and Relief Commodities 
Objective 3: Logistics Support and Relief Commodities: Effective and timely response to emergency needs as they 
arise in target areas 
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Please provide an executive summary of this the reporting period for this objective  
 
Table 5: Summary of project activities planned and executed during this quarter 

Activity  Completion  

Sub sector 1: Non-food items (NFIs) 

Inter- Agency 
Assessment Mission 

In spite of reports about new IDP arrivals from the Upper Jebel Mara localities, no permit was 
granted for an inter-agency assessment to Nertiti. In March 2015, a communiqué was issued 
preventing any such activity during the election period. 

 
Table 6a: Sector 3 Impact indicator progress Central Darfur 

Indicators Baseline OFDA target Progress in 
final month July 
2015 

Cumulative progress to 
date 

Sub Sector 1: Non-food items (NFIs) 

Total number and per item 
USD cost of NFIs 
distributed, by type (e.g., 
plastic sheeting, flash 
tarpaulin, blankets, hygiene 
kits, kitchen sets, water 
containers, other)  
 

0 Total: 600 kits procured and 
distributed. (300 in Central 
Darfur & 300 in East Darfur)  
(Jerry can ($3); Ibrik ($1); 
Plastic sheet 4x6m -Nerwigian 
($25); Plastic mats 2.8x3m -
Addeb ($15); Blanket ($8); 
Soap (10 pcs soap, 2.5gms 
per pack) ($0.4); kitchen 
utensil sets ($22.4).  

No emergency in 
July required 
activities. 
Activity 
completed since 
last quarter for 
both Central and 
East Darfur 
 
 

TF distributed 300 
household NFI kits in 
November 2014 to 882 
men and 918 women in 
300 HHs. 
 
Each NFI kit contained the 
following: 
1 blanket @ $10- 
2 Jerry Cans @$5 per 
item- 
1 ibriq @ $1- 
1 plastic sheet @ $21- 
2 plastic mat @ $19- 
 
Total cost $61.46- per kit 
 
 

Total number of people 
receiving NFIs, by sex and 
type (e.g., plastic sheeting, 
flash tarpaulin, blankets, 
hygiene kits, kitchen sets, 
water containers, other) 

0 Total: 3,600  (1,800 in Central 
Darfur & 1,800 in East Darfur) 
-deemed if appropriate 
 
 

No emergency in 
July required 
activities. 
Activity 
completed since 
last quarter for 
both Central and 
East Darfur. 

TF distributed 300 h NFI 
kits in November 2014 
Beneficiaries: 

Male 882 

Female 918 

Total 1,800 
 

 



TITLE: HUMANITARIAN RESPONSE FOR CONFLICT-AFFECTED POPULATIONS IN CENTRAL AND EAST DARFUR  
DATE: 1 S T  AP RIL2 0 1 4 -3 1 S T  J U LY  2 0 1 5  

 13 

 

Key successes and challenges 

  
Nutrition 
 
Despite the continued flow of IDPs into Nertiti one sign of success is that overall malnutrition rates have declined, as has 
been reported earlier in this report. Nertiti has one of the largest number of IDPs in Central Darfur, and this trend is 
gradually increasing due to ongoing tensions and associated access service access challenges in Jebel Marra. Tensions 
in Upper Jebel Marra Localities had the effect of increasing admission numbers of malnourished children and pregnant & 
lactating women (PLW) coming from the conflict zone to SMoH Nertiti Hospital stabilisation centre (SC) supported under 
this grant. There were some procurement difficulties for nutrition items, this is explained under the NFI section further 
below and how we dealt with the situation.  
 
There were no reported issues in regards to the NFI packages delivered. There were logistical challenges in delivery of 
‘Plumpy Nut’ (from UNICEF) in the month of February and March 2015. However, Tearfund Project borrowed emergency 
stocks from the SMoH in order to keep feeding centres running during the period but the situation has since regularised. 
 
WASH 
 
In Central Darfur there was good collaboration in the North camp in Nertiti with our implementing national partner NGO 
regarding the solar powered water supply. This collaboration benefitted from relatively good site access for both Tearfund 
and the partner, making for ease of monitoring and sharing of lessons learned.   
 
Improved access offers the promise of better collaboration and capacity building between Tearfund and national/local 
partners. There was significant improvement in water supply in Eddaein, East Darfur from 6 to 17 l/p/day but only from 
11l/p/d to 12.8 in Nertiti.  
 
Modest gains in Nertiti have been limited by the increase in caseload as more IDPs enter the camp area. Emphasis has 
been placed on WES working with the Water User Committee(WUC) to train individuals on repair and maintenance, and 
to supply spare parts to keep the water point functioning.  
 
Solar powered pumping although expensive to set up is a worthwhile investment providing a sustainable supply of power 
where there is the community capacity to protect and maintain the infrastructure. This included collaboration in North 
camp in Nertiti with the local partner NGO regarding the solar powered water supply. This collaboration benefitted from 
relatively good site access for both Tearfund and the partner, making for ease of monitoring and sharing of lessons 
learned. Improved access offers the promise of better collaboration and capacity building between Tearfund and 
national/local partners. 
 
Solid waste management was relatively successful as 92% of households surveyed in Central Darfur were disposing of 
waste properly by using a waste pit  
 
With regards to the indicator measuring knowledge of critical times for handwashing, in Central 88 out of 120 HHs visited 
knew at least 3 critical times to wash hands (73%), which although modest is a significant increase to the 21% baseline 
data. 
The change of borehole drilling location from Abuadeed to Abudahab due to rock formation that was deemed technically a 
hindrance to striking of water delayed the drilling and subsequent completion of the water yard in the new location. 
 
Significant improvement in water supply in Eddaein, East Darfur from 6 to 17 l/p/day but only from from 11l/p/d to 12.8 in 
Nertiti. These modest gains in Central Darfur can be ascribed in part to unanticipated increases in caseload through the 
life of the project.  
 
For East Darfur a geo-physical survey carried out in Abuhaded revealed that it was not possible to strike water in the area 
due to the rock formation, a situation that significantly delayed the drilling of the borehole. Despite this setback, Tearfund 
requested OFDA for a shift of location (Abudahab) which is within Seleah administrative unit, while this altered the 
implementation timeline from the work plan, works were expedited following approval by OFDA, as such, this activity was 
completed within the grant period”. 
 
The residents of Yasin and Abudahab  a year ago could not only access limited amount of contaminated water (6/l/p/d) 
but from longer distances (4-5KM), however, the completion of the borehole drilled in Abudahab and the water yard 
rehabilitated in Yasin saw a significant increase in water supply from 6l/p/d to 17 l/p/d. 
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Thirty per cent or 796 out of 2,655 in East Darfur project localities were observed to have soap at hand washing locations, 
this low percentage was contributed by the fact that there was no soap funded by OFDA hence there was no soap 
distributed. To achieve a higher target Tearfund will in future incorporate soap as a major component in hygiene 
promotion activities.”  
 
In East Darfur 18.6% or 70 out of 377 of the respondents interviewed in July had knowledge of the 3 critical times to wash 
hands. This low percentage was attributed to the fact that the survey coincided with the cultivation season where most of 
the household owners had travelled to their farms in Yasin leaving IDPs displaced in April from Kwaikaya village and had 
integrated within the community in the homes at the time of the survey hence forming most of the 200 respondents. A key 
lesson learned is to conduct surveys at appropriate times according to the seasonal activates of respondents  
 
 
OTHER ISSUES 
 
Both Central and East Darfur experienced difficulties in the implementation of activities when the start of the project 
coincided with the rainy situation. The costs of transportation of materials also increased during this period. A possible 
solution is to adjust future projects so their cycle begins with ample time to negotiate GoS technical agreements, initiate 
procurements and forward position materials prior to the onset of the rainy season.  Another approach to ensure that there 
are no delays and transport costs are kept low, as well as give maximum benefit to beneficiaries within the grant period, 
would be to have a project start date of April 1st, which is always 2-3 months before the start of the rainy season in Sudan. 
 

Story of transformation 
 
East Darfur Beneficiary story: 
 
Name: Yahia Yousif 
Age: 45 years old. 
Address: Seliha – East Darfur. 
 
During the course of the project, Tearfund constructed a new water yard in Abu Dahab in Seliha, East Darfur. This was an 
area with no previous access to safe water. Community members had to travel a long distance to obtain water.  
 
Yahia recalled, ‘’our community had no water supply and many of us walk long distances to get sufficient water for the 
day. We used water for cooking and drinking among other things. It took 15-18 hours from Seliha for us to gather water, 
sometimes it is even further and we had to stay overnight to queue especially during dry season. There was a big risk of 
attack on our women who collect water.  Demand was high for water at the one existing water yard as it was the main 
source of clean drinking water for Seliha and surrounding villages ’’. 
 
By installing a high quality water point, Tearfund is confident that there will be a safe water supply for the people of Abu 
Dahab for years to come. Women no longer have to travel long distances or queue overnight to access this essential 
lifeline. This supply will also reduce the incidence of water related disease such as diarrhea, which were prevalent in the 
area.  
 
This intervention has reduced the suffering of the local community by providing a source of safe and clean drinking water. 
It will subsequently have an impact on the level of water related diseases (reducing the level) and improve hygiene 
practices at household level, given the hygiene promotion Tearfund has completed with the community, who now 
understand the critical times for handwashing, how to wash their hands properly with soap to reduce the transmission of 
bacteria, and how to collect and store water without contamination. 
 
 Yahia adds:‘’ By establishing this new water yard, Tearfund have greatly contributed towards mitigating the risks related 
to lack of water and  the hygiene situation in our area will continue to improve, especially for women and children.   
 
East Darfur: Pictures taken during the construction of the new water distribution points before completing trough 
equipment and fencing in Abu dahab (by WASH PM) 
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